COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2015

ESTI MATE SUMVARY 22:49:01
CONTI D: C18159R ESTI MATE NO 0009 PROG SPEC YR 2005
PCN. 18159R- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 321.0 DAYS TIME ALLOW 6/3/2016 FI XED COVPLETI ON DATI
1-70 EAGLE VAIL BRI DGES (F-11-AC & F-11-AB) PERCENT TI ME: 48. 42 ORI G TIME ALLON 6/3/2016 FIXED COVPLETI ON DATI

PRQJECT NO FBRO702- 311

1-70 EAGLE VAIL BRI DGES (F-11-AC & F-11-AB)

NAME OF ROAD: 070A
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 06/ 27/ 2015 DATE TI ME STARTED 08/ 11/2014
4 | NVERNESS COURT E, SU TE 250 DATE LET 05/ 29/ 2014 DATE WRK BEGAN 08/ 18/2014
DATE AWARDED 06/ 24/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2014 DATE ACCEPTED
ENGLEWDOD CO 80112 303- 770- 7878 DATE NOTI CE TO PROCEED 08/ 11/ 2014
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMT: $ 8, 534, 308. 93 PARTI Cl PATI NG $ 0.00 $ 0.00
AVWARD PRQIECT AMT: $ 8, 129,892.98 NON-PARTI Ol PATI NG 3,718, 349. 97 354, 191. 90
PERCENT COVPLETE: 43.57% TOTAL EARNI NGS 3,718, 349. 97 354,191.90
FUNDS AVAI LABLE: $  4,815,958.96 STOCKPI LED MATERI ALS 34, 250. 00 0.00

CROSS EARNI NGS 3,752, 599. 97 354, 191. 90
TOTAL CLAI MB: $ 0.00 RETAI NAGE -98,364.53 -10, 625. 75

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 3, 654, 235. 44 343, 566. 15

LI QUI DATED DAVAGES 0.00 0. 00

AUTOPAY ADJUSTMVENT 0. 00 0.00

AVOUNT DUE 3, 654, 235. 44 343, 566. 15

OTHER ADJUSTMENTS 0. 00 0.00

pAMENT DE s 343,566.15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00001 C earing and G ubbing 4.000 2. 800
ACRE 0. 000 0. 00
3, 678. 00000 2.800 10, 298. 40
0010 202- 00026 Renoval of Slope and Ditch Paving 149. 000 149. 000
SY 0. 000 0. 00
19. 00000 149. 000 2,831.00
0015 202-00220 Renoval of Asphalt Mat 2, 045. 000 2,045. 000
SY 0. 000 0. 00
11. 00000 2, 045. 000 22,495. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 3, 974. 000 0. 000
SY 0. 000 0. 00
8.12000 0. 000 0. 00
0025 202- 00250 *Renoval of Pavenent Marking 30, 000. 000 16, 472. 000
SF 1, 074. 000 2, 040. 60
1. 90000 17, 546. 000 33, 337. 40
0030 202-01000 *Renoval of Fence 78. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 202-01130 *Renoval of Quardrail Type 3 707. 000 484. 000
LF 0. 000 0. 00
3.50000 484. 000 1, 694. 00
0040 202-01135 *Renoval of Quardrail Thrie Beam 152. 000 76. 000
LF 0. 000 0. 00
11. 00000 76. 000 836. 00
0045 202-01300 *Removal of End Anchorage 5. 000 4. 000
EACH 0. 000 0. 00
204. 00000 4. 000 816. 00
0050 203- 00060 *Enbankment Material (Conplete In Place) 6, 434. 000 4, 970. 000
CY 0. 000 0. 00
64. 00000 4,970. 000 318, 080. 00
0055 203-01510  Backhoe 40. 000 12. 000
HOUR 0. 000 0. 00

153. 00000 12. 000 1, 836. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 40. 000 9. 000
HOUR 0. 000 0. 00
153. 00000 9. 000 1,377.00
0070 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
336. 00000 0. 000 0. 00
0075 208-00002 *Erosion Log (12 Inch) 3, 500. 000 2,042. 000
LF 0. 000 0. 00
4. 50000 2,042.000 9, 189. 00
0080 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 102. 00000 1. 000 1, 102. 00
0085 208-00070 Vehi cl e Tracki ng Pad 3. 000 2.000
EACH 0. 000 0. 00
1, 695. 00000 2.000 3, 390. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 160. 000 0. 000
HOUR 0. 000 0. 00
41. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 65. 000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0100 208-00106 *Sweepi ng (Sedi nent Renoval ) 160. 000 28.500
HOUR 0. 000 0. 00
108. 00000 28.500 3,078. 00
0105 208- 00206 *Erosion Control Supervisor 315. 000 188. 000
DAY 21.000 2,226.00
106. 00000 209. 000 22,154. 00
0110 210-00810 Reset Gound Sign 4. 000 0. 000
EACH 0. 000 0. 00

127. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18159R- Bl D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49:01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 210-01130 *Reset Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0120 210-01200 *Reset End Anchor age 0. 000 0. 000
EACH 0. 000 0. 00
802. 00000 0. 000 0. 00
0125 212-00006 *Seeding (Native) 6. 800 0. 000
ACRE 0. 000 0. 00
1, 018. 00000 0. 000 0. 00
0130 212- 00009 *Seedi ng (Tenpor ary) 1. 500 1.380
ACRE 0. 000 0. 00
742. 00000 1.380 1, 023. 96
0135 212-00032 *Soi | Condi tioning 6. 800 0. 000
ACRE 0. 000 0. 00
1, 860. 00000 0. 000 0. 00
0140 213-00003 *Mul ching (Weed Free) 6. 800 0. 000
ACRE 0. 000 0. 00
912. 00000 0. 000 0. 00
0145 213-00012 *Spray-on Mul ch Bl anket 5. 000 2.160
ACRE 0. 000 0. 00
3, 143. 00000 2.160 6, 788. 88
0150 213-00061 *Mul ch Tacki fier 1, 360. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0155 216- 00101 *Soi | Retention Bl anket (Straw Coconut) 2, 820. 000 0. 000
(Phot odegradabl e O a sy 0. 000 0. 00
2.30000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 1, 000. 000 679. 530
TON 0. 000 0. 00
43. 00000 679. 530 29,219.79
0165 306-01000 Recondi ti oni ng 1, 500. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18159R- Bl D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 20. 000 10. 000
SY 0. 000 0. 00
210. 00000 10. 000 2,100. 00
0175 403-34701 *Hot M x Asphalt (Gading SX) (75) 1, 272. 000 799. 380
TON 0. 000 0. 00
106. 00000 799. 380 84,734.28
0180 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 70. 000 41. 890
TON 0. 000 0. 00
559. 00000 41. 890 23,416.51
0185 411-10255 *Emul sified Asphalt (Sl ow Setting) 566. 000 478. 000
GAL 0. 000 0. 00
7.25000 478. 000 3, 465. 50
0190 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00
0195 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 13. 000 0. 000
TON 0. 000 0. 00
327. 00000 0. 000 0. 00
0200 603-10180 18 Inch Corrugated Steel Pipe 125. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0205 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,218. 00000 0. 000 0. 00
0210 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,161. 00000 1. 000 4,161. 00
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 201. 000 1, 075. 000
LF 0. 000 0. 00
25. 00000 1, 075. 000 26, 875. 00
0220 606- 01340 *End Anchorage Type 3D 2.000 1. 000
EACH 0. 000 0. 00
857. 00000 1. 000 857. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 606- 01370 *Transi tion Type 3G 8. 000 4.000
EACH 0. 000 0. 00
1, 258. 00000 4.000 5, 032. 00
0230 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,120. 00000 1. 000 2,120. 00
0235 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 813. 00000 4.000 7,252.00
0240 607- 00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
318. 00000 0. 000 0. 00
0245 607- 00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
348. 00000 0. 000 0. 00
0250 607- 01000 *Fence Barbed Wre with Metal Posts 78. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0255 609- 60011 *Curb Type 6 (Section M 88. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0260 612-00001 Del i neator (Type I) 52. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0265 612-00003 Delineator (Type I11) 21. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0270 612-00023 *Delineator (Type I11) (Barrier) 128. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0. 00
0275 614-00011 Sign Panel (Qass I) 18. 000 0. 000
SF 0. 000 0.00

33. 60000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 614-00012 Sign Panel (Qass I1) 64. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0285 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 19. 000 0. 000
LF 0. 000 0. 00
65. 50000 0. 000 0. 00
0290 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 0. 000
EACH 0. 000 0. 00
312. 00000 0. 000 0. 00
0295 614-80385 Runble Strip 2,550. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0300 621-00450 *Det our Pavenent 7,033. 000 6, 500. 000
SY 0. 000 0. 00
87. 00000 6, 500. 000 565, 500. 00
0305 624-20300 Det our Drainage Pipe (dass 0) 206. 000 170. 000
LF 0. 000 0. 00
68. 00000 170. 000 11, 560. 00
0310 625- 00000 *Construction Surveying 1. 000 0. 630
LS 0. 000 0. 00
90, 100. 00000 0. 630 56, 763. 00
0315 626- 00000 *Mobi | i zat i on 1. 000 0. 546
LS 0. 000 0. 00
805, 004. 00000 0. 546 439, 532. 18
0320 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 100 2,260. 00
22, 600. 00000 0. 600 13, 560. 00
0325 627-00005 *Epoxy Pavenent Mar ki ng 198. 000 72.000
GAL 0. 000 0. 00
78. 00000 72.000 5,616. 00
0330 627-00011 *Pavenent Marking Paint (Wt erborne) 300. 000 141. 000
GAL 75. 000 4, 950. 00
66. 00000 216. 000 14, 256. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18159R- BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 630-00000  *Fl aggi ng 2, 640. 000 1, 861. 250
HOUR 119. 750 3,951.75
33. 00000 1, 981. 000 65, 373. 00
0340 630- 00007 *Traffic Control Inspection 100. 000 65. 000
DAY 3. 000 789. 00
263. 00000 68. 000 17, 884. 00
0345 630-00012 *Traffic Control Managenent 333. 000 174.000
DAY 22.000 13, 904. 00
632. 00000 196. 000 123, 872. 00
0350 630- 00015 *Uni formed Traffic Control Coordination 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0355 630-00028 *Rol I i ng Roadbl ock 50. 000 3.750
HOUR 0. 000 0. 00
63. 00000 3.750 236. 25
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 21.000 10. 500
EACH 0. 000 0. 00
41. 00000 10. 500 430. 50
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 2.000
EACH 0. 000 0. 00
331. 00000 2.000 662. 00
0370 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 16. 500
EACH 1. 000 45. 00
45. 00000 17. 500 787.50
0380 630-80342 *Construction Traffic Sign (Panel Size B) 101. 000 49. 000
EACH 1. 500 67.50
45. 00000 50. 500 2,272.50
0385 630-80343 *Construction Traffic Sign (Panel Size O 13. 000 6. 500
EACH 0. 000 0. 00
62. 00000 6. 500 403. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18159R- Bl D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 630-80344 *Construction Traffic Sign (Special) 57. 000 27.500
SF 0. 000 0. 00
16. 00000 27.500 440. 00
0395 630- 80350 *Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0400 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 6, 250. 00
6, 250. 00000 1. 000 6, 250. 00
0405 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 1. 000 3,164. 00
3, 164. 00000 2.000 6, 328. 00
0410 630- 80360 *Drum Channel i zi ng Devi ce 283. 000 109. 000
EACH 32. 500 422. 50
13. 00000 141. 500 1, 839. 50
0415 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
3, 164. 00000 1. 000 3,164. 00
0420 630-80370 Concrete Barrier (Tenporary) 3, 100. 000 876. 000
LF 165. 000 10, 560. 00
64. 00000 1, 041. 000 66, 624. 00
0425 630- 80380 *Traffic Cone 100. 000 25. 000
EACH 0. 000 0. 00
7.00000 25. 000 175. 00
0430 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 6. 000 0. 000
(Tenporary)
EACH 0. 500 752. 00
1, 504. 00000 0. 500 752. 00
0435 632-00000 N ght Work Lighting 1. 000 0. 550
LS 0. 050 2,978.50
59, 570. 00000 0. 600 35, 742. 00
0440 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0445 700-70011 F/ A Partnering 6, 500. 000 1, 300. 000
F A 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0450 700-70012 F/ A Asphal t Pavenent |ncentive 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70016 F/ A Fuel Cost Adjustnent 40, 000. 000 -684. 830
F A 0. 000 0. 00
1. 00000 -684. 830 -684. 83
0460 700-70019 F/ A Asphalt Cenent Cost Adjustnent 75, 000. 000 -1, 273. 350
F A 0. 000 0. 00
1. 00000 -1, 273. 350 -1,273.35
0465 700- 70021 F/ A On-The-Job Trai nee Del eted per CMO # 7 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70042 F/ A Railroad Fl aggi ng 19, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70380 F/ A Erosion Control 5, 000. 000 -4,375. 000
F A 0. 000 0. 00
1. 00000 -4, 375. 000 -4, 375.00
0485 700- 70587 F/ A Hazardous Waste Di sposal PAI NT DI SPOSAL 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 900-00006  Added Item (Dol lar)/ DRB Standing Commttee Added per 18, 000. 000 6,175. 000
MCR/ CMD #2
DOL 3, 275. 000 3,275.00
1. 00000 9, 450. 000 9, 450. 00
0990 630-85041 Mobi | e Attenuator Added per CMO / MCR #3 240. 000 6. 000
DAY 0. 000 0. 00
500. 00000 6. 000 3, 000. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQIECT: FBRO702- 311 ESTI MATE NO 0009 22:49: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0995 208-00035 Aggregat e Bag Added per MCR/ CMO #5 100. 000 32. 000
LF 0. 000 0. 00
6. 00000 32. 000 192. 00
1000 607-11525 Fence (Plastic) Added per MCR/ CMO # 6 500. 000 80. 000
LF 0. 000 0. 00
3. 95000 80. 000 316. 00
1005 700-70021 F/ A On- The-Job Trai nee Added per CMO # 7 1, 600. 000 0. 000
HOUR 0. 000 0. 00
2. 00000 0. 000 0. 00
1010 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction 0. 000 0. 000
Added per CMO #8
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,806,514.18 $ 57,635.85% 2,077,506.97
CAT NOO300 0300 F-11-AB Structure

0495 202- 00026 Renoval of Slope and Ditch Paving 984. 000 0. 000
Sy 984. 000 18, 696. 00
19. 00000 984. 000 18, 696. 00
0500 202-00027 Renoval of Riprap 122. 000 122. 000
SY 0. 000 0. 00
124. 00000 122. 000 15, 128. 00
0505 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 2, 791. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0510 202-00425 *Renoval of Bridge Railing 10. 000 0. 000
LF 0. 000 0. 00
44. 50000 0. 000 0. 00
0515 202- 00453 Renoval of Portions of Present Structure (C ass 2) 605. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00
0520 202- 00460 Renoval of Portions of Present Structure (C ass 3) 61. 000 0. 000
SY 0. 000 0. 00

268. 00000 0. 000 0.00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQIECT: FBRO702- 311 ESTI MATE NO 0009 22:49: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 F-11-AB Structure

0525 202- 00504 Renoval of Expansion Device 137. 000 0. 000
LF 0. 000 0. 00
219. 00000 0. 000 0. 00
0530 202-01000 *Renoval of Fence 359. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0535 202-05100 Sandbl asti ng Rei nforcing Steel 666. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0540 202- 05300 *Removal and Di sposal of Paint 1. 000 0. 000
LS 0. 270 51, 259. 50
189, 850. 00000 0. 270 51, 259. 50
0545 203- 00060 *Enbankment Material (Conplete In Place) 377. 000 0. 000
CY 0. 000 0. 00
64. 00000 0. 000 0. 00
0550 206- 00000 Structure Excavation 416. 000 416. 000
CY 0. 000 0. 00
25. 00000 416. 000 10, 400. 00
0555 206- 00065 Structure Backfill (FlowFill) 28. 000 0. 000
CY 0. 000 0. 00
204. 00000 0. 000 0. 00
0560 208- 00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
61, 464. 00000 1. 000 61, 464. 00
0565 210-04027  *Mbdify Structure (Special) 10. 000 0. 000
EACH 0. 000 0. 00
443. 00000 0. 000 0. 00
0570 240- 00000 *WIdlife Biologist 20. 000 2.500
HOUR 0. 000 0. 00
86. 00000 2.500 215. 00
0575 240- 00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00

261. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 0300 F-11-AB Structure
0580 240- 00020 Netting 3, 750. 000 356. 000
Sy 3, 311. 000 23,177.00
7.00000 3, 667. 000 25, 669. 00
0585 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 300
LS 0. 000 0. 00
4, 554. 00000 0. 300 1, 366. 20
0590 250- 00050 *Moni toring Techni ci an 300. 000 0. 000
HOUR 175. 000 14, 525. 00
83. 00000 175. 000 14, 525. 00
0595 250-00110 *Heal th and Safety O ficer 100. 000 9. 000
HOUR 58. 750 5,463.75
93. 00000 67. 750 6, 300. 75
0600 250-00120 *Mat erial Sanpling and Delivery 3. 000 0. 000
EACH 0. 000 0. 00
232. 00000 0. 000 0. 00
0605 250-00220 *Hazar dous Waste Di sposal 1. 000 0. 000
CY 0. 000 0. 00
906. 00000 0. 000 0. 00
0610 403-34701  *Hot Mx Asphalt (G ading SX) (75) 461. 000 0. 000
TON 0. 000 0. 00
106. 00000 0. 000 0. 00
0615 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 26. 000 0. 000
TON 0. 000 0. 00
559. 00000 0. 000 0. 00
0620 503-01060 *Mcropile (6 Inch) 3, 065. 000 3, 065. 000
LF 0. 000 0. 00
192. 00000 3, 065. 000 588, 480. 00
0625 506-00010 Ri prap (Special) 853. 000 853. 000
CY 0. 000 0. 00
163. 00000 853. 000 139, 039. 00
0630 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 208. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00
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PON: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQIECT: FBRO702- 311 ESTI MATE NO 0009 22:49: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 F-11-AB Structure

0635 509-08120 Tenporary Bridge Deck 479. 000 0. 000
SF 0. 000 0. 00
112. 00000 0. 000 0. 00
0640 509-08201 *Retrofit/Repair Type | 67. 000 0. 000
EACH 0. 000 0. 00
1, 796. 00000 0. 000 0. 00
0645 509- 08202 *Retrofit/Repair Type I 4.000 0. 000
EACH 0. 000 0. 00
1, 462. 00000 0. 000 0. 00
0650 509- 08203 *Retrofit/Repair Type Il 220. 000 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0. 00
0655 509-90001 *Pai nt Existing Structure 1. 000 0. 000
EACH 0. 000 0. 00
106, 014. 00000 0. 000 0. 00
0660 515-00120 *Wat er proof i ng (Menbr ane) 2, 791. 000 0. 000
SY 0. 000 0. 00
13. 25000 0. 000 0. 00
0665 515-00400 *Concrete Seal er 594. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0670 515-00410 Concrete Sealer (CalciumNitrite) 66. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0675 518-01004 Bri dge Expansion Device (0-4 Inch) 137. 000 0. 000
LF 0. 000 0. 00
263. 00000 0. 000 0. 00
0675 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 137. 000
LF 0. 000 0. 00
125. 00000 137. 000 17,125. 00
0680 518-02030 Pol yester Concrete End Dam 475. 000 0. 000
CF 0. 000 0. 00

179. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49:01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0685 601- 03000 *Concrete Oass D 22.300 22.300
CY 0. 000 0. 00
595. 00000 22.300 13, 268. 50
0690 601- 03540 Concrete O ass DT (Deck Topping) 82. 000 0. 000
CY 0. 000 0. 00
563. 00000 0. 000 0. 00
0695 601- 06100 Concrete (Patching) 1. 000 0. 000
CY 0. 100 684. 10
6, 841. 00000 0. 100 684. 10
0700 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0705 602-00020 Rei nforcing Steel (Epoxy Coated) 2,392. 000 2,392. 000
LB 0. 000 0. 00
1. 50000 2,392. 000 3,588. 00
0710 606-11015 Bridge Rail Type 10R (Special) 10. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0715 607-52900 *Li ne Post (Chain Link) 32. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0720 607-53005 *Fence Chain Link (Special) 359. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
0725 627-00005 *Epoxy Pavenent MarKking 8. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 2,324,995.25$% 113,805.35% 967, 208. 05
CAT NOO301 0301 F-11-AC Structure
0730 202-00026 Renoval of Slope and Ditch Paving 1, 149. 000 0. 000
SY 1, 149. 000 21, 831. 00
19. 00000 1, 149. 000 21, 831. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQIECT: FBRO702- 311 ESTI MATE NO 0009 22:49: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 F-11-AC Structure

0735 202-00027 Renoval of Riprap 136. 000 0. 000
SY 0. 000 0. 00
124. 00000 0. 000 0. 00
0740 202-00246 *Removal of Asphalt Mat (Pl aning) (Special) 2, 791. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0745 202- 00425 *Renoval of Bridge Railing 25. 000 0. 000
LF 0. 000 0. 00
44. 50000 0. 000 0. 00
0750 202- 00453 Renoval of Portions of Present Structure (O ass 2) 514. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00
0755 202- 00460 Renoval of Portions of Present Structure (C ass 3) 52. 000 0. 000
SY 0. 000 0. 00
268. 00000 0. 000 0. 00
0760 202- 00504 Renoval of Expansion Device 137. 000 110. 000
LF 0. 000 0. 00
219. 00000 110. 000 24, 090. 00
0765 202-01000 *Renoval of Fence 359. 000 179. 500
LF 0. 000 0. 00
4. 00000 179. 500 718. 00
0770 202-05100 Sandbl asti ng Rei nforcing Steel 566. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0775 202- 05300 *Removal and Di sposal of Paint 1. 000 0.740
LS 0. 260 49, 361. 00
189, 850. 00000 1. 000 189, 850. 00
0780 203- 00060 *Enbankment Material (Conplete In Place) 295. 000 0. 000
CY 0. 000 0. 00
64. 00000 0. 000 0. 00
0785 206- 00000 Structure Excavation 163. 000 0. 000
CY 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49:01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 0301 F-11-AC Structure
0790 206-00065 Structure Backfill (FlowFill) 28. 000 0. 000
CcY 0. 000 0. 00
204. 00000 0. 000 0.00
0795 208-00400 Wat er Contr ol 1. 000 0. 000
LS 0. 000 0. 00
61, 464. 00000 0. 000 0. 00
0800 210-04027  *Modify Structure (Special) 10. 000 0. 000
EACH 0. 000 0. 00
443. 00000 0. 000 0. 00
0805 240-00000 *Wldlife Biologist 20. 000 12.500
HOUR 5. 000 430. 00
86. 00000 17.500 1, 505. 00
0810 240-00010 Renoval of Nests 20. 000 3. 000
HOUR 17. 000 4, 437. 00
261. 00000 20. 000 5, 220. 00
0815 240-00020 Netting 3, 750. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0820 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 750
LS 0. 150 683. 10
4,554, 00000 0. 900 4, 098. 60
0825 250- 00050 *Moni tori ng Techni ci an 328. 750 326. 750
HOUR 2.000 166. 00
83. 00000 328. 750 27, 286. 25
0830 250-00110 *Heal th and Safety Officer 135. 000 130. 500
HOUR 4.500 418. 50
93. 00000 135. 000 12, 555. 00
0835 250-00120 *Mat erial Sanpling and Delivery 3. 000 0. 000
EACH 0. 000 0. 00
232. 00000 0. 000 0. 00
0840 250-00220 *Hazar dous Waste Di sposal 1. 000 0. 000
CcY 0. 000 0. 00
906. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
0845 403-34701  *Hot Mx Asphalt (G ading SX) (75) 461. 000 0. 000
TON 0. 000 0. 00
106. 00000 0. 000 0. 00
0850 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 26. 000 0. 000
TON 0. 000 0. 00
559. 00000 0. 000 0. 00
0855 503-01060 *Mcropile (6 Inch) 3, 045. 000 0. 000
LF 0. 000 0. 00
192. 00000 0. 000 0. 00
0860 506-00010 Ri prap (Special) 600. 000 0. 000
CY 0. 000 0. 00
163. 00000 0. 000 0. 00
0865 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 186. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00
0870 509-08010 *Alter and Erect Structural Steel 1. 000 0. 000
LS 0. 000 0. 00
3, 644. 00000 0. 000 0. 00
0875 509-08120 Tenporary Bridge Deck 479. 000 479. 000
SF 0. 000 0. 00
112. 00000 479. 000 53, 648. 00
0880 509-08201 *Retrofit/Repair Type | 100. 000 58. 000
EACH 18. 000 32, 328. 00
1, 796. 00000 76. 000 136, 496. 00
0885 509- 08202 *Retrofit/Repair Type I 2. 000 0. 000
EACH 1. 000 1, 462. 00
1, 462. 00000 1. 000 1, 462. 00
0890 509- 08203 *Retrofit/Repair Type Il 220. 000 36. 000
EACH 66. 000 70, 950. 00
1, 075. 00000 102. 000 109, 650. 00
0895 509-90001 *Pai nt Existing Structure 1. 000 0. 000
EACH 0. 000 0. 00
106, 014. 00000 0. 000 0. 00
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PCN: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49:01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
0900 515-00120 *Wat er proof i ng (Menbr ane) 2, 791. 000 0. 000
SY 0. 000 0. 00
13. 25000 0. 000 0. 00
0905 515-00400 *Concrete Seal er 594. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0910 515-00410 Concrete Sealer (CalciumNitrite) 66. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0915 518-01004 Bri dge Expansion Device (0-4 Inch) 137. 000 0. 000
LF 0. 000 0. 00
263. 00000 0. 000 0. 00
0915 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 137. 000
LF 0. 000 0. 00
125. 00000 137. 000 17,125. 00
0920 518-02030 Pol yester Concrete End Dam 475. 000 0. 000
CF 0. 000 0. 00
179. 00000 0. 000 0. 00
0925 601- 03000 *Concrete Cass D 22.000 0. 000
CY 0. 000 0. 00
595. 00000 0. 000 0. 00
0930 601- 03540 Concrete O ass DT (Deck Toppi ng) 70. 000 0. 000
CY 0. 000 0. 00
563. 00000 0. 000 0. 00
0935 601- 06100 Concrete (Patching) 1. 000 0. 000
CY 0. 100 684. 10
6, 841. 00000 0. 100 684. 10
0940 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0945 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 392. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
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PCN: 18159R-BI D ESTI MATE RUN 07/ 13/ 2015
PRQJECT: FBRO702- 311 ESTI MATE NO 0009 22:49:01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 0301 F-11-AC Structure
0950 606- 11015 Bri dge Rail Type 10R (Special) 25. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0.00
0955 607-52900 *Line Post (Chain Link) 39. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0.00
0960 607-53005 *Fence Chain Link (Special) 359. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0.00
0965 627-00005 *Epoxy Pavenent MarKking 8. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 2,301, 133.50 $ 182,750.70% 606, 218. 95
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0970 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
51, 168. 00000 1. 000 51, 168. 00
0975 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
47, 427. 00000 1. 000 47, 427. 00
0980 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 071. 00000 1. 000 3,071. 00
CAT 0400 CURRENT AMI  $ 101, 666. 00 $ 0.00$ 101, 666. 00

PRQJIECT TOTAL CURRENT AMI $ 8,534,308.93$

354,191.90$ 3,752,599.97



